COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 27/ 2021

ESTI MATE SUMVARY 11: 28: 04
CONTI D C21850 ESTI MATE NO: 0015 PROG SPEC YR: 2005
PCN: 21850- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 200.5 DAYS TI ME ALLOW 280 WORK DAYS
1-76 & US 34 FT. MORGAN AREA R PERCENT TIME:  71.61 ORI G TI ME ALLOW 280 WORK DAYS
PROJECT NO. NHPP0343- 041
1-76 & US 34 FT. MORGAN AREA R
NAMVE OF ROAD:
PRQIECT COUNTI ES: MORGAN
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 05/ 22/ 2021 DATE TI ME STARTED 03/23/2020
1627 Col e Bl vd DATE LET 01/ 09/ 2020 DATE WORK BEGAN 03/ 23/ 2020
Suite 200 DATE AWARDED 01/30/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/04/2020 DATE ACCEPTED
Lakewood CO 80401 (720) 245- 6400 DATE NOTI CE TO PROCEED 03/23/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 20, 983, 354. 26 PARTI Cl PATI NG $ 19,640,905.78 $ 844,416.74
AWARD PRQIJECT AMT: $ 19, 964, 032. 84 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 93. 60% TOTAL EARNI NGS 19, 640, 905. 78 844,416. 74
FUNDS AVAI LABLE: $ 1,342, 448. 48 STOCKPI LED MATERI ALS 14, 101. 77 - 65,788. 20
GROSS EARNI NGS 19, 655, 007. 55 778, 628. 54
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 299, 460. 49 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 19, 355, 547. 06 778, 628.54
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 19, 355, 547. 06 778, 628.54
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 778, 628. 54

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21850-BI D ESTI MATE RUN 05/ 27/ 2021
PRQJECT: NHPP0343- 041 ESTI MATE NO 0015 11: 28: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY US34

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
13, 596. 00000 1. 000 13, 596. 00
0010 202-00035 Renoval of Pipe 67. 000 67.000
LF 0. 000 0. 00
13. 00000 67.000 871. 00
0015 202-00090 Renoval of Delineator 645. 000 645. 000
EACH 0. 000 0. 00
5. 50000 645. 000 3,547.50
0020 202-00170 Ginding And Texturing Concrete Pavenent 0. 000 0. 000
SY 0. 000 0. 00
258. 00000 0. 000 0. 00
0025 202-00190 Renoval of Concrete Median Cover Material 52.000 52.000
Sy 0. 000 0. 00
47.00000 52. 000 2,444.00
0030 202-00200 Renoval of Sidewal k 774.000 774.000
SY 0. 000 0. 00
28. 00000 774.000 21,672.00
0035 202-00203 Renoval of Curb and Cutter 2,206. 000 2,206. 000
LF 0. 000 0. 00
12. 00000 2,206. 000 26,472.00
0040 202-00206 Renoval of Concrete Curb Ranp 937. 000 906. 000
SY 31. 000 899. 00
29. 00000 937. 000 27,173. 00
0045 202-00210 Renoval of Concrete Pavenent 2, 709. 000 2,709. 000
Sy 0. 000 0. 00
32. 00000 2,709. 000 86, 688. 00
0050 202-00220 Renoval of Asphalt Mat 8, 431. 000 8, 431. 000
SY 0. 000 0. 00
5. 50000 8, 431. 000 46, 370. 50
0055 202- 00240 Renoval of Asphalt Mat (Pl aning) 252, 465. 000 200, 605. 000
SY 27,067. 000 54, 134. 00

2.00000 227,672.000 455, 344. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21850-BI D
PRQIECT NHPP0343- 041 ESTI MATE NO 0015
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY US34
0060 202-00250 Renoval of Pavenent Marking 72, 250. 000
SF
0. 90000
0065 202-00710 Renoval of Power Pole 1. 000
EACH
3, 910. 00000
0070 202-00889 Renoval of Detectabl e Warning 0. 000
EACH
288. 00000
0075 202- 00895 Renoval of |npact Attenuator 2.000
EACH
6, 238. 00000
0080 202-01130 Renoval of Guardrail Type 3 905. 000
LF
4.50000
0085 202-01300 Renoval of End Anchorage 13. 000
EACH
380. 00000
0090 202- 04002 Cl ean Cul vert 10. 000
EACH
2,668. 00000
0095 202- 04005 Cl ean Val ve Box 45. 000
EACH
400. 00000
0100 203-00050 Unsui tabl e Materi al 671. 000
CcY
35. 00000
0105 203- 00060 Enbanknment Material (Conplete In Place) 42.000
cYy
39. 00000
0110 203-00062 Enbanknent Material (Conplete In Place) (Special) 547. 000
CcY

39. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

68, 356. 000
0. 000
68, 356. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

863. 000
0. 000
863. 000

12. 000
1. 000
13. 000

10. 000
0. 000
10. 000

37.000
0. 000
37.000

671. 000
0. 000
671. 000

42.000
0. 000
42.000

547.000
0. 000
547.000
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ESTI MATE RUN 05/ 27/ 2021

12,476

380.

.00

.00

.00

00

.00

00

.00

.00

.00

.00

.00

11:28:04

AMOUNT

61, 520

3,910

12,476

3,883

4,940

26, 680

14, 800

23, 485

1,638

21, 333

40

00

.00

00

50

00

00

00

00

00

00



CONTI D

ROADWAY US34

CAT NO0200

0115 203-01100

0120

203- 01500

0125

203- 01550

0130

203- 01594

0135

203- 01597

0140

206- 00065

0145

208- 00023

0150

208- 00035

0155

208- 00045

0160

208- 00103

0165 208-00105

C21850

21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

Proof Rolling

Bl adi ng

Dozi ng

Conbi nati on Loader

Pot hol i ng

Structure Backfill

(FlowFill)

Erosi on Log (Type 3)(12 Inch)

Aggr egat e Bag

Concr et e Washout

Structure

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
9. 000
HOUR
89. 00000
242. 000
HOUR
190. 00000
82. 500
HOUR
210. 00000
80. 000
HOUR
185. 00000
54. 750
HOUR
264. 00000
0. 000
cy
212. 00000
90. 000
LF
6. 00000
1, 387. 000
LF
6. 50000
2.000
EACH
2, 384. 00000
333. 250
HOUR
44. 00000
98. 500
HOUR

185. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

9. 000
0. 000
9. 000

242.000
0. 000
242.000

76.500
6. 000
82.500

80. 000
0. 000
80. 000

54. 750
0. 000
54.750

0. 000
0. 000
0. 000

90. 000
0. 000
90. 000

1, 141. 000
246. 000
1, 387.000

2.000
0. 000
2.000

333. 250
0. 000
333. 250

98. 500
0. 000
98. 500
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ESTI MATE RUN 05/ 27/ 2021

1, 260.

1, 599.

.00

.00

00

.00

.00

.00

.00

00

.00

.00

.00

11:28:04

AMOUNT

801.

45, 980

17,325

14, 800

14, 454

540.

9,015

4,768

14,663

18, 222

00

00

00

00

00

.00

00

50

00

00

50



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21850-BI D ESTI MATE RUN 05/ 27/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0015 11:28: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0170 208-00106 Sweepi ng (Sedi ment Renoval) 220. 250 201. 750
HOUR 0. 000 0. 00
153. 00000 201. 750 30, 867. 75
0175 208-00107 Renoval of Trash 32.000 32.000
HOUR 0. 000 0. 00
60. 00000 32.000 1,920. 00
0180 208-00207  Erosion Control Managenent 54. 000 45. 000
DAY 3. 000 1,788.00
596. 00000 48. 000 28, 608. 00
0185 210-00011 Reset Mail box Structure (Type 1) 40. 000 0. 000
EACH 40. 000 7,240.00
181. 00000 40. 000 7,240.00
0190 210-00012 Reset Mail box Structure (Type 2) 6. 000 0. 000
EACH 6. 000 1,224.00
204. 00000 6. 000 1, 224.00
0195 210-00013 Reset Mail box Structure (Type 3) 3. 000 0. 000
EACH 3. 000 1,191.00
397. 00000 3.000 1,191.00
0200 210-00810 Reset Ground Sign 5. 000 5. 000
EACH 0. 000 0. 00
340. 00000 5. 000 1, 700. 00
0205 210-00815 Reset Sign Panel 4.000 4. 000
EACH 0. 000 0. 00
227.00000 4.000 908. 00
0210 210-00827 Reset Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 843. 00000 0. 000 0. 00
0215 210-01000 Reset Fence 0. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
0220 210-04010  Adjust Manhol e 49. 000 26. 000
EACH 0. 000 0. 00

1, 259. 00000 26. 000 32,734.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21850-BI D ESTI MATE RUN 05/ 27/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0015 11:28: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0225 210- 04020 Modi fy Inlet 16. 000 16. 000
EACH 0. 000 0. 00
4, 005. 00000 16. 000 64, 080. 00
0230 210-04050 Adj ust Val ve Box 45. 000 30. 000
EACH 0. 000 0. 00
824. 00000 30. 000 24,720. 00
0235 212- 00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 159. 00000 0. 000 0. 00
0240 212-00032 Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
2,812. 00000 0. 000 0. 00
0245 213-00003 Ml ching (Weed Free) 6. 400 6. 400
ACRE 0. 000 0. 00
2,103. 00000 6. 400 13, 459. 20
0250 213-00061 Mil ch Tackifier 4, 050. 000 4, 050. 000
LB 0. 000 0. 00
0. 90000 4, 050. 000 3, 645. 00
0255 217-00000 Her bi ci de Treat nent 0. 000 0. 000
SY 0. 000 0. 00
0. 30000 0. 000 0. 00
0260 304-06000  Aggregate Base Course (Class 6) 3, 368. 310 3, 368. 310
TON 0. 000 0. 00
44.00000 3, 368. 310 148, 205. 64
0265 304-08000  Aggregate Base Course (Shoul der Material) 3,717. 390 3,717.390
TON 0. 000 0. 00
31. 00000 3,717.390 115, 239. 09
0270 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 600. 000 484. 660
TON 0. 000 0. 00
220. 00000 484. 660 106, 625. 20
0275 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 50, 000. 000 45,272.710
TON 3,590.570 348, 285. 29

97. 00000 48, 863. 280 4,739, 738. 16



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21850-BI D ESTI MATE RUN 05/ 27/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0015 11:28: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0280 412-00800  Concrete Pavenent (8 I|nch) 388. 000 388. 000
Sy 0. 000 0. 00
147. 00000 388. 000 57, 036. 00
0285 412-00900 Concrete Pavenent (9 Inch) 8, 615. 000 8, 615. 000
SY 0. 000 0. 00
95. 00000 8, 615. 000 818, 425. 00
0290 420-00112 Geotextile (Drainage) (Cass 1) 22.000 22.000
Sy 0. 000 0. 00
11. 00000 22.000 242.00
0295 420- 00520 Ceogri d Pavenent Rei nforcenent 0. 000 0. 000
SY 0. 000 0. 00
4.00000 0. 000 0. 00
0300 506-00209 Riprap (9 Inch) 6. 000 6. 000
cY 0. 000 0. 00
137. 00000 6. 000 822. 00
0305 514-00042 Pedestrian Railing (42 Inch) 14. 000 14. 000
LF 0. 000 0. 00
88. 00000 14.000 1,232.00
0310 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 64. 000 64. 000
(Conplete In
LF 0. 000 0. 00
113. 00000 64. 000 7,232.00
0315 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 4. 000 4. 000
EACH 0. 000 0. 00
1,918. 00000 4.000 7,672.00
0320 606-00302 Guardrail Type 3 (31 Inch Mdwest Cuardrail Systen) 631. 000 631. 000
LF 0. 000 0. 00
22.00000 631. 000 13, 882. 00
0325 606-01340 End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
2,370. 00000 1.000 2,370.00
0325 MATERI AL ALLOWANCE Guardrail End Treat 0. 000
EACH 0. 000 0. 00

63. 42000 0. 000 0. 00



CONTI D: C21850

PCN: 21850-BI D

PRQIECT NHPP0343- 041

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY US34

0325 MATERI AL ALLOWANCE Guar dr ai

0330 606-01370 Transition Type 3G

0330 MATERI AL ALLOWANCE Transti on

0330 MATERI AL ALLOMNCE Tr ansti on

0335 606-01385 Transition Type 3J

0335 MATERI AL ALLOMNCE Tr ansti on

0340 606-01390 End Anchorage Type 3K

0340 MATERI AL ALLOMNCE Guardrai |

0345 606-02003 End Anchorage (Nonfl ared)

0345 MATERI AL ALLOMNCE Guardrai |

0350 606-02005 End Anchorage (Fl ared)

COLORADO DEPARTMENT OF TRANSPORTATI ON

End Treat

Guardrai |

Cuardrail

Cuardrai |

End Treat

End Treat

ESTI MATE NO 0015

310. 22000

11. 000

2,619. 00000

822. 55000

742.77000

4.000

2,370. 00000

1,115. 11000

1. 000

4,280. 00000

812. 75000

11. 000

3, 095. 00000

1, 613. 97000

0. 000

2, 750. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

10. 000
1. 000
11. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
1. 000
4.000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

11. 000
0. 000
11. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
0.00
2,619. 00
28, 809. 00
0. 00
0.00
0.00
0. 00
2,370.00
9, 480. 00
0.00
0. 00
0. 00
4, 280. 00
0.00
0. 00
0. 00
34, 045. 00
0.00
0. 00
0. 00
0.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21850-BI D ESTI MATE RUN 05/ 27/ 2021
PRQIECT NHPP0343- 041 ESTI MATE NO 0015 11: 28: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY US34
0351 606-02005 End Anchor (Flared) April 2020 MCR 2.000 2.000
EACH 0. 000 0. 00
3, 224. 16000 2.000 6, 448. 32
0351 MATERI AL ALLOMANCE Cuardrail End Treat 0. 000
EACH 0. 000 0. 00
1, 849. 00000 0. 000 0.00
0355 607-11525  Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0360 608-00000 Concrete Sidewal k 832. 000 832. 000
SY 0. 000 0. 00
102. 00000 832. 000 84, 864. 00
0365 608-00010 Concrete Curb Ranp 737.000 706. 000
5% 31. 000 9, 641. 00
311. 00000 737.000 229, 207. 00
0370 608-00015 Det ect abl e War ni ngs 0. 000 0. 000
SF 0. 000 0. 00
66. 00000 0. 000 0.00
0375 609-20010 Curb Type 2 (Section B) 0. 000 0. 000
LF 0. 000 0. 00
37. 00000 0. 000 0. 00
0380 609-21020 Curb and CGutter Type 2 (Section Il-B) 2,389. 000 2,389. 000
LF 0. 000 0. 00
45. 00000 2, 389. 000 107, 505. 00
0385 609-21021 Curb and Gutter Type 2 (Section II1-M 126. 000 126. 000
LF 0. 000 0. 00
52. 00000 126. 000 6, 552. 00
0390 609-71000 Curb (Special) 0. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0.00
0395 610-00020 Median Cover Material (Patterned Concrete) 209. 000 209. 000
SF 0. 000 0. 00
16. 00000 209. 000 3, 344.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 21850- BI D ESTI MATE RUN 05/ 27/ 2021
PRQIECT NHPP0343- 041 ESTI MATE NO 0015 11:28:04
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY US34
0400 612-00101 Delineator (Drivable Concrete Installation) (Type I) 305. 000 305. 000
EACH 0. 000 0.00
125. 00000 305. 000 38, 125. 00
0405 612-00102 Delineator (Drivable Concrete Installation) (Type I1) 16. 000 16. 000
EACH 0. 000 0. 00
130. 00000 16. 000 2,080. 00
0410 612-00103 Delineator (Drivable Concrete Installation) (Type IIl) 94. 000 94. 000
EACH 0. 000 0. 00
136. 00000 94. 000 12,784.00
0415 614-00011 Sign Panel (Cass I) 91. 000 91. 000
SF 0. 000 0. 00
23. 00000 91. 000 2,093.00
0420 614-00012 Sign Panel (Cass I1) 34. 000 34. 000
SF 0. 000 0.00
28. 00000 34.000 952. 00
0425 614-01572 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 208. 000 0. 000
Sli pbase)
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0430 614-80313 Barri cade (Type 3 F-O) 1. 000 0. 000
EACH 0. 000 0. 00
3, 685. 00000 0. 000 0. 00
0435 614-85001 I npact Attenuator 2.000 0. 000
EACH 2.000 40, 536. 00
20, 268. 00000 2.000 40, 536. 00
0435 MATERI AL ALLOWANCE | npact Attenuat or 2.000
EACH -2.000 -22,790.00
11, 395. 00000 0. 000 0. 00
0440 625-00000 Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
104, 374. 00000 1.000 104, 374. 00
0445 626- 00000 Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0. 00
1, 100, 000. 00000 1. 000 1, 100, 000. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21850-BI D ESTI MATE RUN 05/ 27/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0015 11:28: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0450 627-00008 Modi fied Epoxy Pavenment Marking 950. 000 896. 000
GAL 0. 000 0.00
85. 00000 896. 000 76, 160. 00
0455 627-00013 Paverment Marking Paint (H gh Build) 1, 400. 000 1, 301. 000
GAL 56. 000 5,824. 00
104. 00000 1, 357. 000 141, 128. 00
0460 627-30329 Prefornmed Plastic Pavenment Marking (Xwal k-Stop Line) 4, 000. 000 3, 430. 000
Type |
(e SF 0. 000 0.00
14. 00000 3, 430. 000 48, 020. 00
0465 627-30405  Prefornmed Thernopl astic Pavenment Marking (Wrd- Synbol) 1, 877.000 1,422.000
SF 0. 000 0. 00
18. 00000 1, 422. 000 25, 596. 00
0470 629-01031 Survey Monument (Type 3A) 16. 000 16. 000
EACH 0. 000 0.00
1, 182. 00000 16. 000 18,912. 00
0475 630-00000  Flagging 14, 635. 500 12, 729. 000
HOUR 501. 000 15, 030. 00
30. 00000 13, 230. 000 396, 900. 00
0480 630-00007 Traffic Control Inspection 120. 000 97. 000
DAY 6. 000 1,218.00
203. 00000 103. 000 20, 909. 00
0485 630-00012 Traffic Control Managenent 225. 000 199. 000
DAY 15. 000 16, 920. 00
1, 128. 00000 214. 000 241, 392. 00
0490 630-00015 Uniforned Traffic Control Coordination 0. 000 0. 000
HOUR 0. 000 0. 00
56. 00000 0. 000 0. 00
0495 630-80001 Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
677. 00000 0. 000 0. 00
0500 630-80335 Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0.00

169. 00000 0. 000 0. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21850-BI D ESTI MATE RUN 05/ 27/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0015 11:28: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0505 630-80341 Construction Traffic Sign (Panel Size A) 0. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
0510 630-80342 Construction Traffic Sign (Panel Size B) 0. 000 0. 000
EACH 0. 000 0. 00
113. 00000 0. 000 0.00
0515 630-80343 Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
124. 00000 0. 000 0. 00
0520 630- 80355 Portabl e Message Sign Panel 6. 000 5. 400
EACH 0. 000 0. 00
6, 770. 00000 5. 400 36, 558. 00
0525 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 805. 00000 0. 000 0. 00
0530 630-80360 Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0.00
0535 630-80363 Drum Channel i zing Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0540 630-80370 Barrier (Tenporary) 500. 000 450. 000
LF 0. 000 0. 00
70. 00000 450. 000 31, 500. 00
0545 630-80380 Traffic Cone 259. 000 233. 100
EACH 0. 000 0. 00
15. 00000 233.100 3,496. 50
0550 630-85010 I mpact Attenuator (Tenporary) 2.000 1.800
EACH 0. 000 0. 00
9, 591. 00000 1. 800 17, 263. 80
0555 630- 85040 I mpact Attenuator (Truck Mounted Attenuator) 2.000 1.800
(Tenporary)
EACH 0. 000 0. 00

94, 383. 00000 1. 800 169, 889. 40



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21850-BI D ESTI MATE RUN 05/ 27/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0015 11:28: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0560 630-86801 Traffic Signal (Tenporary) 1. 000 0. 900
LS 0. 000 0. 00
8, 462. 00000 0. 900 7,615. 80
0565 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700-70016 F/ A Fuel Cost Adjustnent -112,914. 000 -162, 914. 080
FA 897. 180 897. 18
1. 00000 -162, 016. 900 -162, 016. 90
0575 700-70018 F/ A Roadway Snoot hness Incentive 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700-70019 F/ A Asphalt Cenent Cost Adj ustnent - 250, 113. 490 - 300, 113. 490
FA 10, 282. 980 10, 282. 98
1. 00000 - 289, 830. 510 -289, 830. 51
0585 700-70023 F/ A On- The-Job Trai nee 25, 600. 000 25, 600. 000
FA 0. 000 0. 00
1. 00000 25, 600. 000 25, 600. 00
0590 700-70025 F/' A Quality Incentive Paynent 400, 000. 000 15, 550. 070
FA 0. 000 0. 00
1. 00000 15, 550. 070 15, 550. 07
0595 700- 70042 F/ A Railroad Fl aggi ng 73, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700-70111  Project First Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0610 700-70596  Standing Di spute Revi ew Board 48, 000. 000 3, 050. 000
FA 0. 000 0. 00

1. 00000 3, 050. 000 3, 050. 00



CONTI D: C21850

PCN: 21850-BID

PRQIECT NHPP0343- 041

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY US34

1535 630-80340 Pedestrian Barricade (ADA) March 2020 MCR

1540 630-80393 St ackabl e Vertical Panels March 2020 MCR
1545 208- 00054 StormDrain Inlet Protection (Type I1) Apri
1560 614-10110 LED Warni ng Sign System (_Signs)
1685 210- 04025 Modify Structure CMO 011
1730 210- 04050 Adj Valve Box APRIL 21 MCR
CAT NO0201 ROADWAY |-76
0620 202-00035 Renoval of Pipe
0625 202- 00206 Renoval of Concrete Curb Ranp
0630 202-00240 Renoval of Asphalt Mat (Pl aning)
0635 202-00810 Renoval of Ground Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

45$% 9, 920, 764.

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
120. 000 108. 000
LF 0. 000
20. 00000 108. 000
0. 000 0. 000
EACH 0. 000
45. 00000 0. 000
2020 MCR 38. 000 38. 000
EACH 0. 000
256. 30000 38. 000
2.000 2.000
EACH 0. 000
9, 531. 50000 2.000
2.000 2.000
EACH 0. 000
8, 100. 00000 2.000
0. 000 0. 000
EACH 0. 000
570. 00000 0. 000
CAT 0200 CURRENT AMI $11, 135,228.91$

612. 000 554. 000
LF 58. 000
13. 00000 612. 000
58. 000 58. 000
Sy 0. 000
29. 00000 58. 000
229, 483. 000 229, 483. 000
sy 0. 000
2. 00000 229, 483. 000
88. 000 88. 000
EACH 0. 000
85. 00000 88. 000

Page 14
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513, 024.

754.

00
7, 956.

.00
1, 682.

.00
458, 966.

.00
7, 480.

11:28:04
CUMULATI VE
AMOUNT

.00
2,160. 00

.00
0. 00

.00
9, 739. 40

.00
19, 063. 00

.00
16, 200. 00

.00
0. 00

00

00

00

00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21850-BI D ESTI MATE RUN 05/ 27/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0015 11:28: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

0640 202-01130 Renoval of Guardrail Type 3 23, 313. 000 23,282.000
LF 31. 000 139. 50
4.50000 23, 313. 000 104, 908. 50
0645 202-01300 Renoval of End Anchorage 40. 000 40. 000
EACH 0. 000 0. 00
380. 00000 40. 000 15, 200. 00
0650 202- 04002 Cl ean Cul vert 67.000 67. 000
EACH 0. 000 0. 00
2,668. 00000 67.000 178, 756. 00
0655 203- 00060 Enmbanknent Material (Conplete In Place) 4, 391. 000 4, 391. 000
cY 0. 000 0. 00
39. 00000 4,391. 000 171, 249. 00
0660 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0665 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
210. 00000 0. 000 0.00
0670 208-00002 Erosion Log Type 1 (12 Inch) 1, 667. 000 1,667.000
LF 0. 000 0. 00
5. 00000 1, 667. 000 8, 335. 00
0675 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 50000 0. 000 0.00
0680 208- 00035 Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
0685 208-00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
2, 384. 00000 0. 000 0.00
0690 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00

3,476. 00000 0. 000 0. 00



CONTI D

ROADWAY | - 76

CAT NO0201

0695 208-00103

0700

208- 00105

0705

208- 00106

0710

208- 00207

0715

210- 00815

0720

212- 00006

0725

212-00032

0730

216- 00201

0735

217-00000

0740

403- 00720

0745 403-34851

C21850
21850-BID
NHPP0343- 041

| TEM

DESCRI PTI ON

Renoval and Di sposa

Renova

and Di sposal

Sweepi ng ( Sedi nent

Erosi on Contro

Reset Sign Pane

Seedi ng (Native)

Soi | Condi tioni ng
Soi|l Retention Bl anket
d ass

Her bi ci de Treat nment

of Sedi nent

of Sedi ment

Reroval )

Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (100) (PG 64-28)

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
(Labor) 0. 000
HOUR
44. 00000
(Equi prent) 0. 000
HOUR
185. 00000
0. 000
HOUR
153. 00000
0. 000
DAY
596. 00000
6. 000
EACH
227.00000
13. 500
ACRE
1, 159. 00000
13. 500
ACRE
2,812. 00000
(Straw Coconut) (Biodegradabl e 16, 287. 000
Sy
5. 00000
0. 000
5%
0. 30000
2,088. 840
TON
220. 00000
37, 564. 030
TON

97. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

13. 300
0. 200
13.500

13. 300
0.200
13. 500

15, 517
770.

000
000

16, 287. 000

0. 000
0. 000
0. 000

2,077.
11. 010
840

830

2,088.

37,564. 030
0. 000

37,564. 030
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231.

562.

3, 850

2,422

.00

.00

.00

.00

.00

80

00

.00

20

.00

11:28:04

AMOUNT

1, 362.

15, 646

37,962

81, 435

459, 544

3,643,710

.00

.00

.00

.00

00

50

00

00

.00

80

91



CONTI D:

PREV QTY/

ROADWAY | - 76

CAT NO0201

0750 420-00103

0755 506-00212

0760 507-00400

0765 606-00302

0765

0765

0765

0765

0765

0765

0765

C21850

21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

Geotextile (Erosion Control) (Cl ass 2)

Ri prap (12 Inch)

Bi tum nous Sl ope and Ditch Paving (Asphalt)

Cuardrail Type 3 (31 Inch M dwest Cuardrai

MATERI AL ALLOWANCE W Beam Rai |, Gal v
MATERI AL ALLOMANCE W Beam Rai |, Galv
MATERI AL ALLOWANCE W Beam Rai |, Galv
MATERI AL ALLOMWANCE W Beam Rai |, Galv
MATERI AL ALLOMANCE W Beam Rai |, Galv
MATERI AL ALLOMWANCE W Beam Rai |, Galv
MATERI AL ALLOWANCE W Beam Rai |, Galv

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
444. 000
5
5. 28000
142. 000
oy
137. 00000
48. 220
TON
351. 00000
System 22, 883. 500
LF
22.00000
LF
4. 79000
LF
4. 47000
LF
31. 66000
LF
3. 26000
LF
3. 26000
LF
3. 91000
LF

37.99000

QrY TH'S PERI OD
QTY TO DATE

420.
24.
444,

48.
. 000
48.

22, 883.
0.
22, 883.

000
000
000

. 000
. 000
. 000

220

220

500
000
500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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126.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:28:04

AMOUNT

2, 344.

19, 454,

16, 925.

503, 437.

32

00

22

00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21850-BI D ESTI MATE RUN
PRQJECT: NHPP0343- 041 ESTI MATE NO 0015
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

0765 MATERI AL ALLOWANCE W Beam Rai |, Galv 0. 000
LF 0. 000 0. 00
9. 16000 0. 000 0. 00
0770 606-01340 End Anchorage Type 3D 23.000 23.000
EACH 0. 000 0. 00
2, 370. 00000 23. 000 54, 510. 00
0770 MATERI AL ALLOWANCE Guardrail End Treat 0. 000
EACH 0. 000 0. 00
63. 42000 0. 000 0. 00
0770 MATERI AL ALLOMNCE Guardrail End Treat 0. 000
EACH 0. 000 0. 00
310. 22000 0. 000 0.00
0775 606-01370 Transition Type 3G 24.000 24.000
EACH 0. 000 0. 00
2,619. 00000 24.000 62, 856. 00
0775 MATERI AL ALLOMNCE Transtion, Guardrail 1. 000
EACH 0. 000 0. 00
742. 77000 1. 000 742.77
0780 606-01380 Transition Type 3H 21. 000 21.000
EACH 0. 000 0. 00
924. 00000 21.000 19, 404. 00
0780 MATERI AL ALLOMNCE Transtion, Guardrail 0. 000
EACH 0. 000 0. 00
314. 95000 0. 000 0.00
0785 606-02003 End Anchorage (Nonfl ared) 12. 000 12. 000
EACH 0. 000 0. 00
3, 095. 00000 12. 000 37, 140. 00
0785 MATERI AL ALLOMNCE Guardrail End Treat 0. 000
EACH 0. 000 0. 00
1, 613. 97000 0. 000 0.00
0790 606-02005 End Anchorage (Fl ared) 0. 000 0. 000
EACH 0. 000 0. 00

2, 750. 00000 0. 000 0. 00



CONTI D

CAT NO0201

0791

0791

0795

0800

0805

0810

0815

0820

0825

0830

0835

606- 02005

607-11525

608- 00010

609- 60011

612- 00101

612-00102

612- 00103

614- 00011

614- 00012

614-00013

C21850
21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

ROADWAY | - 76

End Anchor (Flared) April

MATERI AL ALLOWANCE Cuar dr ai |

Fence (Plastic)

Concrete Curb Ranp

Curb Type 6 (Section M

Del i neator (Drivable Concrete Installation) (Type I)

Del i neator (Drivable Concrete Installation) (Type II)

Del i neator (Drivable Concrete Installation) (Type II1)

Sign Panel (Cass I)

Sign Panel (Class Il)

Sign Panel (Cass I11)

2020 MCR

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
19. 000
EACH
3, 224. 16000
EACH
1, 849. 00000
0. 000
LF
5. 50000
58. 000
%
311. 00000
17, 723. 000
LF
7. 50000
579. 000
EACH
125. 00000
195. 000
EACH
130. 00000
223. 000
EACH
136. 00000
202. 000
SF
23. 00000
1, 105. 000
SF
28. 00000
2, 250. 000
SF

32. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

19. 000
0. 000
19. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

58. 000
0. 000
58. 000

17, 723. 000
0. 000
17, 723. 000

579. 000
0. 000
579. 000

195. 000
0. 000
195. 000

223.000
0. 000
223.000

202. 000
0. 000
202. 000

1, 105. 000
0. 000
1, 105. 000

2, 250. 000
0. 000
2, 250. 000

Page 19

ESTI MATE RUN 05/ 27/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:28:04

AMOUNT

61, 259

18, 038

132,922

72,375

25, 350

30, 328

4, 646

30, 940

72,000

04

.00

.00

00

50

00

00

00

00

00

00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 21850-BI D ESTI MATE RUN 05/ 27/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0015 11:28: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

0840 614-00216 Steel Sign Post (2x2 Inch Tubing) 0. 000 0. 000
LF 0. 000 0.00
8. 00000 0. 000 0. 00
0845 614-00220 Steel Sign Post (2.5x2.5 Inch Tubing) 0. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0.00
0850 614-00612  Steel Sign Post (W 6x12) 103. 000 103. 000
LF 0. 000 0.00
68. 00000 103. 000 7,004.00
0855 614-00615 Steel Sign Post (W 6x15) 181. 000 181. 000
LF 0. 000 0. 00
68. 00000 181. 000 12, 308. 00
0860 614-00818  Steel Sign Post (W 8x18) 147.000 147.000
LF 0. 000 0.00
85. 00000 147. 000 12, 495. 00
0865 614-00821 Steel Sign Post (W 8x21) 45. 000 45. 000
LF 0. 000 0. 00
102. 00000 45. 000 4,590. 00
0870 614-01022  Steel Sign Post (W 10x22) 137. 000 137. 000
LF 0. 000 0.00
130. 00000 137. 000 17, 810. 00
0875 614-01026 Steel Sign Post (W 10x26) 80. 000 80. 000
LF 0. 000 0. 00
136. 00000 80. 000 10, 880. 00
0880 614-03001 Concrete Footing (Type 1) 6. 000 6. 000
EACH 0. 000 0.00
1, 247. 00000 6. 000 7,482.00
0885 614-03002 Concrete Footing (Type 2) 10. 000 10. 000
EACH 0. 000 0. 00
1, 928. 00000 10. 000 19, 280. 00
0890 614-03003 Concrete Footing (Type 3) 8. 000 8. 000
EACH 0. 000 0.00

2,268. 00000 8. 000 18, 144. 00



CONTI D

ROADWAY | - 76

CAT NO0201

0895 614-03004

0900

614- 03005

0905

614- 03006

0910

614- 80385

0915

615- 00030

0920

615- 00050

0925

624-20018

0930

627-00008

0935

627-00070

0940

630- 00000

0945 630- 00007

C21850

21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

Concrete Footing (Type 4)

Concrete Footing (Type 5)

Concrete Footing (Type 6)

Runbl e Strip

Enbanknent

Protector Type 3

Enbanknent

Protector Type 5

18 Inch Drainage Pipe (Cl ass 0)

Modi fi ed Epoxy Pavenent Marking

Pref orned Thernopl asti c Pavenent

Mar ki ng

Fl aggi ng

Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
2, 835. 00000
6. 000
EACH
3, 402. 00000
1. 000
EACH
4,252. 00000
65, 250. 000
LF
0. 10000
58. 000
EACH
2, 523. 00000
17. 000
EACH
6, 146. 00000
2, 383. 000
LF
48. 00000
807. 000
GAL
85. 00000
3, 430. 000
SF
17. 00000
0. 000
HOUR
30. 00000
0. 000
DAY

203. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

6. 000
0. 000
6. 000

1. 000
0. 000
1. 000

65, 250. 000
0. 000
65, 250. 000

57. 000
1. 000
58. 000

16. 000
1. 000
17. 000

2, 383. 000
0. 000
2, 383. 000

354. 000
0. 000
354. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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2,523

6, 146

.00

.00

.00

.00

00

00

.00

.00

.00

.00

.00

11:28:04

AMOUNT

5,670

20, 412

4,252

6,525

146, 334

104, 482

114, 384

30, 090

00

00

00

00

00

00

00

00

.00

.00

.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 21850-BI D ESTI MATE RUN 05/ 27/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0015 11:28: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

0950 630-00012 Traffic Control Managenent 0. 000 0. 000
DAY 0. 000 0. 00
1, 128. 00000 0. 000 0. 00
0955 630- 80001 Fl ashi ng Beacon (Portabl e) 28. 000 25. 200
EACH 0. 000 0. 00
677.00000 25. 200 17, 060. 40
0960 630-80335 Barricade (Type 3 MA) (Tenporary) 31. 000 27.900
EACH 0. 000 0.00
169. 00000 27.900 4,715.10
0965 630-80341  Construction Traffic Sign (Panel Size A) 184. 000 165. 600
EACH 0. 000 0. 00
90. 00000 165. 600 14, 904. 00
0970 630-80342 Construction Traffic Sign (Panel Size B) 138. 000 124. 200
EACH 0. 000 0.00
113. 00000 124. 200 14, 034. 60
0975 630-80343  Construction Traffic Sign (Panel Size Q) 43.000 38. 700
EACH 0. 000 0. 00
124. 00000 38. 700 4,798. 80
0980 630-80344  Construction Traffic Sign (Special) 660. 000 594. 000
SF 0. 000 0.00
16. 00000 594. 000 9, 504. 00
0985 630-80358  Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
ype) EACH 0. 000 0. 00
1, 805. 00000 3. 600 6, 498. 00
0990 630-80360  Drum Channel i zi ng Device 1, 065. 000 958. 500
EACH 0. 000 0.00
45. 00000 958. 500 43,132. 50
1565 202-00035 Rem Pi pe May 2020 MCR 20. 000 20. 000
LF 0. 000 0. 00
28. 60000 20. 000 572.00
1570 202-00203 Rem Curb and Gutter May 2020 MCR 10. 000 10. 000
LF 0. 000 0.00

12. 10000 10. 000 121. 00



CONTI D

CAT NO0201

1575

1580

1585

1590

1595

1600

1605

1610

1615

1620

1625

202- 00226

203- 00000

206- 00065

304- 06000

603- 01245

609-21020

626- 00100

202- 00226

202- 00210

304- 06000

626- 00100

0015

39. 000

26. 40000

26. 000

172. 15000

20. 000

181. 50000

9. 000

70. 40000

24.000

223.30000

10. 000

46. 20000

1. 000

2,475. 00000

40. 000

26. 40000

40. 000

86. 90000

13. 500

70. 40000

2.000

C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON
21850-BI D
NHPP0343- 041 ESTI MATE NO
| TEM
DESCRI PTI ON
ROADWAY | - 76

Rem of Asph Mat (Special) May 2020 MCR

SY
Uncl Excav May 2020 MCR

cY
Str Bkfl (FlowFill) My 2020 MCR

CcY
ABC (CL 6) May 2020 MCR

TON
24 In RCP (CIP) May 2020 MCR

LF
Cand GTy 2 II-B May 2020 MCR

LF
Mobi | i zation (w o Autopay) May 2020 MCR

LS
Rem of Asph Mat (Special) June 2020 MCR

Sy
Rem Conc Pavenent June 2020 MCR

SY
ABC (CL 6) June 2020 MCR

TON
Mobi | i zation (w o Autopay) June 2020 MCR

LS

1, 622. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

39. 000
0. 000
39. 000

26. 000
0. 000
26. 000

20. 000
0. 000
20. 000

9. 000
0. 000
9. 000

24.000
0. 000
24.000

10. 000
0. 000
10. 000

1. 000
0. 000
1. 000

40. 000
0. 000
40. 000

40. 000
0. 000
40. 000

13. 500
0. 000
13.500

2.000
0. 000
2.000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:28:04

AMOUNT

1, 029.

4, 475

3,630

633.

5, 359

462.

2,475

1, 056.

3,476

950.

3, 245

60

90

00

60

20

00

00

00

00

40

00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 21850-BI D ESTI MATE RUN 05/ 27/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0015 11:28: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

1665 614-01512 Steel Sign Support (2-1n Rd)(Post) CMO 010 176. 000 176. 000
LF 0. 000 0. 00
16. 50000 176. 000 2,904. 00
1670 614-01522 Steel Sign Supp (2-In Rd)(Sock) CMO 010 18. 000 18. 000
EACH 0. 000 0. 00
138. 00000 18. 000 2,484.00
1675 614-01585 Steel Sign Supp (2-1/2 In Rd 80)(Post) CMO 010 1, 179. 000 1,179. 000
LF 0. 000 0. 00
33. 00000 1,179. 000 38, 907. 00
1680 614-01588 Steel Sign Supp (2-1/2 In Rd 80)(Slip) CMO 010 91. 000 91. 000
EACH 0. 000 0. 00
385. 00000 91. 000 35, 035. 00
1690 612-00118 Med Crossover Delin (Drv) CMO 010 22.000 22.000
EACH 0. 000 0. 00
242. 00000 22.000 5,324.00
1695 700-70035 F/ A Wat er proofing Materi al 7, 000. 000 7,000. 000
FA 0. 000 0. 00
1. 00000 7,000. 000 7,000. 00
1720 213-00011 Ml ching (Hydraulic) October 2020 MCR 3. 600 3. 600
ACRE 0. 000 0. 00
1, 611. 28000 3. 600 5, 800. 61
1725 627-01010 Preform Plastic Pvnt Mg (TY I)(Inlaid) October 2020 4,707. 000 4,707.000
MCR
SF 0. 000 0. 00
17. 00000 4,707.000 80, 019. 00
1735 630-80367 Port Traf Speed Mnitor APRIL 21 MR 2. 000 0. 000
EACH 1.800 5,544.00
3, 080. 00000 1.800 5, 544. 00
1740 630-80520 Mobil e Pvnt Mkg Zone APRIL 21 MCR 0. 000 0. 000
DAY 0. 000 0. 00
5,175. 00000 0. 000 0. 00
1745 900-00006  Added Item (Dollar)/ APRIL 21 MCR REPAIR OF SIGN 2,812.670 0. 000
DAMAGE
DOL 2,812.670 2,812.67

1. 00000 2,812.670 2,812.67
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PCN: 21850-BI D ESTI MATE RUN 05/ 27/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0015 11:28: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

1750 626-00100 Mobi | i zation (w o Autopay) April 21 MCR 1. 000 0. 000
LS 1. 000 3, 350. 00
3, 350. 00000 1. 000 3, 350. 00

CAT 0201 CURRENT AMI $ 7,341,747.77$ 28,462.29% 7,232,320.94
CAT NO0300 STRUCTURE C-21- BM (US34)

0995 202-00246 Renoval of Asphalt Mat (Planing) (Special) 2,127.000 2,127.000
SY 0. 000 0. 00
8. 50000 2,127.000 18, 079. 50
1000 202-00453 Renoval of Portions of Present Structure (C ass 2) 0. 000 0. 000
Sy 0. 000 0. 00
352. 00000 0. 000 0. 00
1005 202- 00502 Renoval of Portions of Present Structure 6. 000 6. 000
cY 0. 000 0. 00
1, 805. 00000 6. 000 10, 830. 00
1010 202-00504 Renoval of Expansion Device 88. 000 88. 000
LF 0. 000 0. 00
73. 00000 88. 000 6, 424. 00
1015 202- 00505 Renoval of Portions of Present Structure 13. 000 13. 000
SF 0. 000 0. 00
367. 00000 13. 000 4,771. 00
1020 202-04010 Cdean Inlet 0. 000 0. 000
EACH 0. 000 0. 00
1,112. 00000 0. 000 0. 00
1025 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 341. 000 340. 930
TON 0. 000 0. 00
97. 00000 340. 930 33,070. 21
1030 408-01100  Joi nt Seal ant 327.000 327.000
LF 0. 000 0. 00
27.00000 327.000 8,829. 00
1035 515-00120 Wat er proofi ng (Menbrane) 2,128. 000 2,128. 000
SY 0. 000 0. 00

19. 00000 2,128. 000 40, 432. 00
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PCN: 21850-BI D ESTI MATE RUN 05/ 27/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0015 11:28: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE C-21- BM (US34)

1040 515-00400 Concrete Seal er 448. 000 448. 000
5% 0. 000 0.00
34. 00000 448. 000 15, 232. 00
1045 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 88. 000 88. 000
LF 0. 000 0. 00
181. 00000 88. 000 15, 928. 00
1050 601-03040 Concrete Class D (Bridge) 5. 900 5. 900
cY 0. 000 0.00
2,087. 00000 5.900 12, 313. 30
1055 601- 03057 Concrete C ass DR 2.000 2.000
cY 0. 000 0. 00
2, 764. 00000 2.000 5,528. 00
1060 601-06102 Concrete (Patching) 3.700 3.700
CF 0. 000 0.00
406. 00000 3.700 1, 502. 20
1065 602-00020 Rei nforcing Steel (Epoxy Coat ed) 348. 000 348. 000
LB 0. 000 0. 00
3. 00000 348. 000 1, 044. 00
CAT 0300 CURRENT AMT $ 173,990.00 $ 0.00% 173,983. 21

CAT NO0301 STRUCTURE C-21-G (US34)

1070 201- 00005 Renoval of Debris 1. 000 1. 000
LS 0. 000 0. 00
23, 656. 00000 1. 000 23, 656. 00
1075 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 514. 000 514.000
5% 0. 000 0. 00
8. 50000 514. 000 4, 369. 00
1080 202-00453  Renpval of Portions of Present Structure (O ass 2) 80. 400 80. 400
Sy 0. 000 0.00
352. 00000 80. 400 28, 300. 80
1085 202- 00460 Renoval of Portions of Present Structure (C ass 3) 1. 000 1.000
SY 0. 000 0. 00

1,111. 00000 1. 000 1,111.00



CONTI D:

PREV QTY/

STRUCTURE C-21-G (US34)

CAT NO0301

1090 206-00000

1095

206- 00060

1100

206- 00200

1105

403- 34751

1110

408-01100

1115

515- 00120

1120

515- 00400

1125

601- 03040

1130

601- 03057

1135 601-51005

C21850

21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

Structure Excavation

Structure Backfill

(Special) (FlowFill)

Structure Backfill

(O ass 2)

Hot M x Asphalt (Grading SX) (75) (PG 64-28)

Joi nt Seal ant

Wat er proofi ng (Menbrane)

Concrete Seal er

Concrete Class D (Bridge)

Concrete Cl ass DR

Gal vani ¢ Anodes

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
cy
599. 00000
2.000
cy
2, 539. 00000
2.000
cy
846. 00000
133. 010
TON
97. 00000
267. 000
LF
27.00000
514. 000
sy
19. 00000
50. 000
sy
34. 00000
0. 400
cy
2, 087. 00000
2. 400
cy
2, 764. 00000
64. 000
EACH

43. 00000

QrY TH'S PERI OD
QTY TO DATE

514.

50.
. 000
50.

64.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

.010
. 000
. 010

. 000
. 000
. 000

000

. 000
514.

000

000

000

. 400
. 000
. 400

. 400
. 000
. 400

000

. 000
64.

000

Page 27

ESTI MATE RUN 05/ 27/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:28:04

AMOUNT

599.

5, 078.

1, 692.

12, 901.

9, 766.

1, 700.

834.

6, 633.

2,752.

00

00

00

97

.00

00

00

80

60

00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28
PCN: 21850- BI D ESTI MATE RUN 05/ 27/ 2021
PRQIECT NHPP0343- 041 ESTI MATE NO. 0015 11:28: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0301 STRUCTURE G- 21-G (US34)
1140 602- 00000 Rei nforcing Steel 46. 000 46. 000
LB 0. 000 0.00
4.50000 46. 000 207.00
CAT 0301 CURRENT AMI $  107,409.17 $ 0.00% 99, 601. 17
CAT NO0302 STRUCTURE C-22-B (US34)
1145 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 440. 000 440. 000
SY 0. 000 0. 00
8. 50000 440. 000 3, 740. 00
1150 202-00453  Renpval of Portions of Present Structure (O ass 2) 39. 000 39. 000
Sy 0. 000 0.00
352. 00000 39. 000 13, 728.00
1155 202- 00460 Renoval of Portions of Present Structure (Cass 3) 2.000 2.000
SY 0. 000 0. 00
1,111. 00000 2.000 2,222.00
1160 206- 00000 Structure Excavation 6. 000 6. 000
cy 0. 000 0.00
599. 00000 6. 000 3,594. 00
1165 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 173. 530 173. 530
TON 0. 000 0. 00
97. 00000 173.530 16, 832. 41
1170 408-01100 Joint Seal ant 130. 000 130. 000
LF 0. 000 0.00
27.00000 130. 000 3,510. 00
1175 515-00120 Wat er proofi ng (Menbrane) 442. 000 442. 000
5% 0. 000 0. 00
19. 00000 442.000 8,398. 00
1180 515-00400 Concrete Seal er 41. 000 41. 000
Sy 0. 000 0.00
34. 00000 41. 000 1, 394. 00
1185 519-01000 Epoxy Resin (Injection) 29. 000 29. 000
LF 0. 000 0. 00
641. 00000 29. 000 18, 589. 00



CONTI D:

C21850

21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 29
ESTI MATE RUN 05/ 27/ 2021

CAT NO0302

1190

1195

1200

601- 03057

601-51005

602- 00000

CAT NO0303

1205

1210

1215

1220

1225

1230

1235

202- 00240

202- 00425

202- 00502

403- 34751

408- 01100

509- 00001

515- 00400

STRUCTURE C-22-B (US34)

Concrete Cl ass DR

Gal vani ¢ Anodes

Rei nforcing Steel

STRUCTURE C- 22- BS (US34)

Renoval of Asphalt Mat (Pl aning)

Renoval

of Bridge Railing

Structure

of Portions of Present

Renoval

Hot M x Asphalt (Grading SX) (75) (PG 64-28)

Joi nt Seal ant

St eel

Structural (Gal vani zed)

Concrete Seal er

ESTI MATE NO 0015 11: 28: 04
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD ANDUNT
UNIT PRI CE
4.100 4.100
cY 0. 000 0. 00
2, 764. 00000 4.100 11, 332.40
0. 000 0. 000
EACH 0. 000 0. 00
43. 00000 0. 000 0. 00
0. 000 0. 000
LB 0. 000 0. 00
4. 50000 0. 000 0. 00
CAT 0302 CURRENT AMT $ 83,339.81% 0.00% 83, 339. 81
0. 000 0. 000
5\% 0. 000 0. 00
2.00000 0. 000 0. 00
146. 000 146. 000
LF 0. 000 0. 00
22.00000 146. 000 3,212.00
2.000 2.000
cY 0. 000 0. 00
1, 805. 00000 2.000 3,610. 00
0. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
108. 000 108. 000
LF 0. 000 0. 00
27.00000 108. 000 2,916. 00
127. 000 127. 000
LB 0. 000 0. 00
51. 00000 127. 000 6, 477. 00
117. 000 117. 000
5\'% 0. 000 0. 00
34. 00000 117. 000 3,978. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PCN: 21850-BI D ESTI MATE RUN 05/ 27/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0015 11:28: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 STRUCTURE C-22-BS (US34)

1240 606-11010 Bridge Rail Type 10R 155. 000 155. 000
LF 0. 000 0. 00
157. 00000 155. 000 24, 335. 00
1240 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0. 00
CAT 0303 CURRENT AMT $ 44,528.00 % 0.00% 44, 528. 00

CAT NO0304 STRUCTURE C-21-B (I1-76)

1245 202-00246 Renoval of Asphalt Mat (Planing) (Special) 1, 013. 000 1,013. 000
SY 0. 000 0.00
8. 50000 1, 013. 000 8, 610. 50
1250 202-00425 Renoval of Bridge Railing 374.000 374.000
LF 0. 000 0. 00
22. 00000 374.000 8,228.00
1255 403-34851 Hot Mx Asphalt (Grading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0.00
97. 00000 0. 000 0. 00
1260 408-01100 Joi nt Seal ant 308. 000 308. 000
LF 0. 000 0. 00
27. 00000 308. 000 8,316. 00
1265 606-11010 Bridge Rail Type 10R 374.000 374.000
LF 0. 000 0.00
157. 00000 374.000 58, 718. 00
1265 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0. 00
CAT 0304 CURRENT AMT $ 83,872.50 % 0.00% 83, 872.50

CAT NO0305 STRUCTURE C-21-E (I-76)

1270 202-00246 Renoval of Asphalt Mat (Planing) (Special) 724.000 724.000
SY 0. 000 0.00
8. 50000 724.000 6, 154. 00
1275 202-00425 Renoval of Bridge Railing 374.000 374.000
LF 0. 000 0. 00

22. 00000 374.000 8, 228. 00
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PCN: 21850-BI D ESTI MATE RUN 05/ 27/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0015 11:28: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 STRUCTURE C-21-E (I-76)

1280 403-34851 Hot M x Asphalt (G ading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
1285 408-01100 Joi nt Seal ant 220. 000 220. 000
LF 0. 000 0. 00
27.00000 220. 000 5, 940. 00
1290 606-11010 Bridge Rail Type 10R 374.000 374.000
LF 0. 000 0. 00
157. 00000 374.000 58, 718. 00
1290 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0. 00
CAT 0305 CURRENT AMT $ 79, 040.00 $ 0.00% 79, 040. 00

CAT NO0306 STRUCTURE C-21-1 (I1-76)

1295 202-00246 Renoval of Asphalt Mat (Planing) (Special) 607. 000 607.000
Sy 0.000 0.00
8. 50000 607. 000 5,159. 50
1300 202-00425 Renoval of Bridge Railing 306. 000 306. 000
LF 0. 000 0. 00
22. 00000 306. 000 6, 732. 00
1305 403-34851 Hot Mx Asphalt (Grading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0.00
97. 00000 0. 000 0. 00
1310 408-01100 Joi nt Seal ant 123. 000 123. 000
LF 0. 000 0. 00
27. 00000 123. 000 3,321.00
1315 606-11010 Bridge Rail Type 10R 306. 000 306. 000
LF 0. 000 0.00
157. 00000 306. 000 48, 042. 00
1315 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00

73. 00000 0. 000 0.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 32

PCN: 21850-BI D ESTI MATE RUN 05/ 27/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0015 11:28: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 STRUCTURE C-21-1 (I1-76)

1555 613-00207 2 In Elec Cond (Bridge) (Spec) April 2020 MCR 250. 000 250. 000
LF 0. 000 0. 00
27.34000 250. 000 6, 835. 00
CAT 0306 CURRENT AMT  $ 70,089.50% 0.00% 70, 089. 50

CAT NO0307 STRUCTURE C-21-M (1-76)

1320 202-00246 Renoval of Asphalt Mat (Planing) (Special) 607. 000 607. 000
SY 0. 000 0. 00
8. 50000 607. 000 5, 159. 50
1325 202-00425 Renoval of Bridge Railing 306. 000 306. 000
LF 0. 000 0. 00
22.00000 306. 000 6, 732. 00
1330 403-34851 Hot Mx Asphalt (Gading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0.00
1335 408-01100 Joint Seal ant 123. 000 123. 000
LF 0. 000 0. 00
27.00000 123. 000 3,321.00
1340 606-11010 Bridge Rail Type 10R 306. 000 306. 000
LF 0. 000 0. 00
157. 00000 306. 000 48, 042. 00
1340 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0. 00
CAT 0307 CURRENT AMI  $ 63,254.50 % 0.00% 63, 254. 50

CAT NO0308 STRUCTURE C-21-BA (I-76)

1345 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 600. 000 600. 000
5% 0. 000 0. 00
8.50000 600. 000 5, 100. 00
1350 202-00425 Renoval of Bridge Railing 224.000 224.000
LF 0. 000 0. 00
22.00000 224.000 4,928. 00
1355 403-34851 Hot Mx Asphalt (Grading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00

97. 00000 0. 000 0.00



CONTI D

C21850
21850-BID
NHPP0343- 041

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

Page 33
ESTI MATE RUN 05/ 27/ 2021

| TEM
DESCRI PTI ON

CAT NO0308

1360

1365

1365

408-01100

606-11010

CAT NO0309

1370

1375

1380

1385

1390

1390

202- 00246

202- 00425

403- 34851

408-01100

606-11010

CAT NO0310

1395

202- 00246

STRUCTURE C-21-BA (1-76)

Joi nt Seal ant

Bridge Rail Type 10R

MATERI AL ALLOWANCE Bri dge Rai l

STRUCTURE C-21-BB (I-76)

Renoval of Asphalt Mat (Planing) (Special)

Renoval

of Bridge Railing

Hot M x Asphalt (Grading SX) (100) (PG 64-28)

Joi nt Seal ant

Bri dge Rail

Type 10R

MATERI AL ALLOWANCE Bri dge Rai l

STRUCTURE C-22-AY (I-76)

Renoval of Asphalt Mat (Planing) (Special)

LF

LF

LF

CAT 0308

SY

LF

TON

LF

LF

LF

CAT 0309

Sy

11: 28: 04
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
152. 000 152. 000
0. 000 0. 00
27. 00000 152. 000 4,104. 00
224. 000 224. 000
0. 000 0. 00
157. 00000 224. 000 35, 168. 00
0. 000
0. 000 0. 00
73. 00000 0. 000 0. 00
CURRENT AMI $ 49, 300.00$ 0.00%  49,300.00
600. 000 600. 000
0. 000 0. 00
8. 50000 600. 000 5,100. 00
224. 000 224. 000
0. 000 0. 00
22. 00000 224. 000 4,928.00
0. 000 0. 000
0. 000 0. 00
97. 00000 0. 000 0. 00
152. 000 152. 000
0. 000 0. 00
27. 00000 152. 000 4,104. 00
224. 000 224. 000
0. 000 0. 00
157. 00000 224. 000 35, 168. 00
0. 000
0. 000 0. 00
73. 00000 0. 000 0. 00
CURRENT AMI $ 49, 300.00$ 0.00%  49,300.00
2, 124. 000 2, 124. 000
0. 000 0. 00
8. 50000 2, 124. 000 18, 054. 00
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PCN: 21850-BI D ESTI MATE RUN 05/ 27/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0015 11:28: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0310 STRUCTURE G- 22-AY (1-76)

1400 202-00425 Renoval of Bridge Railing 1, 214. 000 1,214. 000
LF 0. 000 0. 00
22.00000 1, 214. 000 26, 708. 00
1405 403-34851 Hot Mx Asphalt (Gading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0.00
1410 408-01100 Joint Seal ant 345. 000 345. 000
LF 0. 000 0. 00
27.00000 345. 000 9, 315. 00
1415 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 145. 000 145. 000
LF 0. 000 0. 00
181. 00000 145. 000 26, 245. 00
1420 606-11010 Bridge Rail Type 10R 1, 214. 000 1,214.000
LF 0. 000 0. 00
157. 00000 1, 214. 000 190, 598. 00
1420 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00
73.00000 0. 000 0. 00
1425 607-53220  Fence Chain Link (120 Inch) 920. 000 460. 000
LF 460. 000 93, 380. 00
203. 00000 920. 000 186, 760. 00
1425 MATERI AL ALLOMANCE Chai n Link Fence 0. 000
LF 0. 000 0. 00
203. 00000 0. 000 0. 00
1425 MATERI AL ALLOWANCE Chai n Link Fence 460. 000
LF -460. 000 -42,977. 80
93. 43000 0. 000 0. 00
1425 MATERI AL ALLOMANCE Chai n Link Fence 460. 081
LF -460. 081 -20. 40
0.04434 0. 000 0. 00
1630 202-00453 Rem Port Present Str (2) Structure C 22-AY 141. 000 141. 000
Sy 0. 000 0. 00

352. 00000 141. 000 49, 632. 00
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PCN: 21850-BI D ESTI MATE RUN 05/ 27/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0015 11:28: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0310 STRUCTURE G- 22-AY (1-76)

1635 515-00120 \Waterproofing (Menbrane) Structure C 22-AY 1, 010. 000 1, 010. 000
Sy 0. 000 0. 00
19. 00000 1, 010. 000 19, 190. 00
1640 601-03057 Conc CL DR Structure C 22-AY 2.500 2.500
cY 0. 000 0. 00
2,764.00000 2.500 6, 910. 00
1660 700-70034 F/ A Essential Bridge Repairs 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1705 601-03057 Conc CL DR (Special) C 22-AY 5. 200 5.200
cY 0. 000 0. 00
2, 440. 00000 5.200 12, 688. 00

CAT 0310 CURRENT AMT $ 556, 100. 00 $ 50,381.80% 546,100.00
CAT NO0311 STRUCTURE C-22-AZ (I-76)

1430 202-00246 Renoval of Asphalt Mat (Planing) (Special) 2,124.000 2,124.000
SY 0. 000 0. 00
8. 50000 2,124.000 18, 054. 00
1435 202-00425 Renoval of Bridge Railing 1, 214. 000 1, 214. 000
LF 0. 000 0. 00
22. 00000 1, 214. 000 26, 708. 00
1440 403-34851 Hot Mx Asphalt (Grading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
1445 408-01100 Joi nt Seal ant 345. 000 345. 000
LF 0. 000 0. 00
27. 00000 345. 000 9, 315. 00
1450 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 146. 000 146. 000
LF 0. 000 0. 00
181. 00000 146. 000 26, 426. 00
1455 606-11010 Bridge Rail Type 10R 1, 214. 000 1, 214. 000
LF 0. 000 0. 00

157. 00000 1,214.000 190, 598. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 36

PCN: 21850-BI D ESTI MATE RUN
PRQJECT: NHPP0343- 041 ESTI MATE NO 0015
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0311 STRUCTURE C-22-AZ (1-76)

1455 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0. 00
1460 607-53220 Fence Chain Link (120 Inch) 920. 000 0. 000
LF 920. 000 186, 760. 00
203. 00000 920. 000 186, 760. 00
1645 202-00453 Rem Port Present Str (2) Structure C 22-AZ 152. 000 152. 000
Sy 0. 000 0. 00
352. 00000 152. 000 53, 504. 00
1650 515-00120 Waterproofing (Menbrane) Structure C 22-AZ 1, 010. 000 1, 010. 000
SY 0. 000 0. 00
19. 00000 1, 010. 000 19, 190. 00
1655 601- 03057 Conc CL DR Structure C 22-AZ 15. 600 15. 600
cY 0. 000 0. 00
2,764. 00000 15. 600 43, 118. 40
1700 202-00450 Rem Port Present Str (1) C 22-AZ 272.000 272.000
SY 0. 000 0. 00
182. 60000 272.000 49, 667. 20
1710 601-03057 Conc CL DR (Special) C22-AZ 14.700 14. 700
cY 0. 000 0. 00
2,440. 00000 14. 700 35, 868. 00
1715 412-05100 Poly Sl ab Jacking C 22-AZ 644. 000 644. 000
LB 0. 000 0. 00
12. 75000 644. 000 8,211. 00

CAT 0311 CURRENT AMT $ 667,419.60 $ 186,760.00% 667,419.60
CAT NO0312 STRUCTURE C-22-BE (I-76)

1465 202-00246 Renoval of Asphalt Mat (Planing) (Special) 1, 040. 000 1, 040. 000
Sy 0. 000 0.00
8. 50000 1, 040. 000 8, 840. 00
1470 202-00425 Renoval of Bridge Railing 366. 000 366. 000
LF 0. 000 0. 00

22. 00000 366. 000 8, 052. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 37

PCN: 21850-BI D ESTI MATE RUN 05/ 27/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0015 11:28: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0312 STRUCTURE C-22-BE (I-76)

1475 403-34851 Hot M x Asphalt (G ading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
1480 408-01100 Joi nt Seal ant 316. 000 316. 000
LF 0. 000 0. 00
27.00000 316. 000 8, 532. 00
1485 606-11010 Bridge Rail Type 10R 366. 000 366. 000
LF 0. 000 0. 00
157. 00000 366. 000 57, 462. 00
1485 MATERI AL ALLOWANCE Bri dge Rai l 183. 000
LF 0. 000 0. 00
73. 00000 183. 000 13, 359. 00
CAT 0312 CURRENT AMT $ 82,886.00$ 0.00% 96, 245. 00

CAT NO0313 STRUCTURE G- 22-BG (I-76)

1490 202-00246 Renoval of Asphalt Mat (Planing) (Special) 981. 000 981. 000
Sy 0.000 0.00
8. 50000 981. 000 8, 338. 50
1495 202-00425 Renoval of Bridge Railing 361. 000 361. 000
LF 0. 000 0. 00
22. 00000 361. 000 7,942.00
1500 403-34851 Hot Mx Asphalt (Grading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0.00
97. 00000 0. 000 0. 00
1505 408-01100 Joi nt Seal ant 290. 000 290. 000
LF 0. 000 0. 00
27. 00000 290. 000 7,830.00
1510 518-01050 Bri dge Expansi on Device (Special) 58. 000 58. 000
LF 0. 000 0.00
310. 00000 58. 000 17, 980. 00
1515 606-11010 Bridge Rail Type 10R 361. 000 361. 000
LF 0. 000 0. 00

157. 00000 361. 000 56, 677. 00
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PCN: 21850-BI D ESTI MATE RUN
PRQJECT: NHPP0343- 041 ESTI MATE NO 0015
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0313 STRUCTURE C-22-BG (I-76)

1515 MATERI AL ALLOWANCE Bridge Rai l 0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0. 00
1550 613-00207 2 In Elec Cond (Bridge) (Spec) April 2020 MCR 200. 000 200. 000
LF 0. 000 0. 00
27. 34000 200. 000 5, 468. 00
CAT 0313 CURRENT AMT $ 104, 235.50 % 0.00$% 104, 235.50

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1520 620- 00005 Field O fice (Special) 1. 000 1. 000
EACH 0. 000 0.00
192, 900. 00000 1. 000 192, 900. 00
1525 620- 00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
70, 700. 00000 1. 000 70, 700. 00
1530 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
28, 013. 00000 1. 000 28,013. 00
CAT 0400 CURRENT AMI $  291,613.00$ 0.00% 291, 613.00

PRQJECT TOTAL CURRENT AMI $20, 983, 354.26 $ 778, 628. 54 $19, 655, 007. 55



